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Schedule
 Monday, October 25:

➤ West endplug in

➤ NW central arch in; NE central arch out (last of the CPR/CCR work to be done)

 Tuesday, October 26:
➤ West muon wall closed

➤ Start west low β quad support installation

 Wednesday, October 27:
➤ MG3 (silicon and muon systems) maintenance done

➤ West low β quad support installation done

 Friday, October 28:
➤ Load low β quad support; remove load from Invar bars to ceiling

 Initial results promising–12 Hz oscillation and response to trucks mostly gone

 Still need to watch for long-term drifts

 Wednesday, November 3:
➤ CPR/CCR installation done; light leak search in progress
➤ Trauma: water level leak into BSW rack

 b0cot06–COT crate
 b0cot07–COT crate
 b0wcal02–Endwall calorimetry crate
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Schedule
 Monday, November 8:

➤ All BSW crates and power supplies replaced
➤ Close NE arch; CPR/CCR work done, but for final checkout
➤ Start BMU Ar/ethane & checklist for Ar/ethane in COT

 Tuesday, November 9:
➤ Start solenoid checkout
➤ Close north muon wall and east muon wall
➤ Move forklift and support to east side
➤ Start east low β quad support installation

 Wednesday, November 10:
➤ BSW crates filled with washed cards and checkout started
➤ East low β quad support loading, Invar bar removal, and alignment
➤ All CA keys back for power supply checkout

 Thursday, November 11:
➤ Main CDF fileserver restored to normal operation with more RAID array storage

 Friday, November 12:
➤ All CA keys back for interlock tests until 1600 Saturday

 Monday, November 15
➤ Solenoid field on?  24/7 gas/cryo tech coverage begins
➤ First COT Ar/ethane checkout, then COT Ar/CO2 field on tests with no beam
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West low β quad support

Last week This week–no Invar to walls
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CP2 cosmics response CP2 pulse height corrected
for tile and PMT response

CP2 “chimney”
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The culprit

Drying station for cleaned cards, after washing
with deionized water and drying with N2
(thanks, Bob deMaat and Peter Wilson!)

Water level tied to central detector to
measure low β quad elevation; piping
to wall being replaced with copper
tubing and pressure tested

Replaced crates, backplanes,
and power supplies


